Sherborn Library Project Update

September 2018



Tonight's Agenda

7:00 p.m.

- Call to Order Mary O. Moore, Chair- Library Trustees, LBC votes pro tem Chair*
- Review of Project Status Chris Kenney, Library Trustee and LBC member
- Comments Chuck Yon, Chair Select Board

7:15 p.m. - Project Update w/ Q & A - what's needed to get the project done

- FSBC Kevin Perrier, Robert Malone
- BAA Peter Byerly
- Wrap up and Summary

8:00 p.m - LBC Regular meeting agenda resumes

9:00 p.m - Trustees' & LBC Motion to Adjourn*

^{*}vote required

Project Status – Chris Kenney

- Schedule now calls for substantial completion date of 12/21/18
- We see several challenges:
 - Burn rate
 - Building weather-tight
 - Campus Site work planning
 - Design issues
 - Change orders
 - Budget

There several large decisions the town (LBC, Advisory, Select Board, Trustees) will have to make in coming weeks, including but not limited to a special Fall Town Meeting.

Select Board Comments – Chuck Yon

Tonight's Agenda

7:00 p.m.

- Call to Order Mary O. Moore, Chair- Library Trustees, LBC votes pro tem Chair*
- Review of Project Status Chris Kenney, Library Trustee and LBC member
- Comments Chuck Yon, Chair Select Board

7:15 p.m. - Project Update w/ Q & A - what's needed to get the project done?

- FSBC Kevin Perrier, Robert Malone
- BAA Peter Byerly
- Wrap up and Summary

8:00 p.m - LBC Regular meeting agenda resumes

9:00 p.m - Trustees' & LBC Motion to Adjourn*

^{*}vote required

Tonight's Agenda

7:00 p.m.

- Call to Order Mary O. Moore, Chair- Library Trustees, LBC votes pro tem Chair*
- Review of Project Status Chris Kenney, Library Trustee and LBC member
- Comments Chuck Yon, Chair Select Board

7:15 p.m. - Project Update w/ Q & A - what's needed to get the project done?

- FSBC Kevin Perrier, Robert Malone
- BAA Peter Byerly
- Wrap up and Summary

8:00 p.m - LBC Regular meeting agenda resumes

9:00 p.m - Trustees' & LBC Motion to Adjourn*

^{*}vote required

8:00 p.m - LBC Regular meeting agenda resumes

- Approval of prior LBC Meeting Minutes
- Review Project Issues
 - Schedule
 - Progress
 - Site Issues
 - Addition Progress
 - Existing Building Progress
 - Five Star Building Corp.FSBC Requisition Approval*
 - Review Project Budget
 - Budget Update
 - Change Order
 - SLIC Continued Interiors Discussion if required
- Other items not reasonably anticipated 48 hours in advance
- Next LBC Meeting Date: October 1, 2018 @ 7 PM Police Station
- 9:00 p.m Trustees' & LBC Motion to Adjourn*

^{*}vote required